

Texas Riparian and Stream Ecosystem Education Project
CWA 319(h) NPS Grant Program
TSSWCB Contract No. 12-07

Quarter no. 5 From 10/01/13 Through 12/31/13

I. Abstract

In this quarter the project work primarily focused on advertising, coordinating, and conducting and preparations for the Upper Llano River workshop in October and the Texas Riparian Association (TRA) & Texas Society of Ecological Restoration (TXSER) in November. This included coordinating the workshops with agency partners and the Planning Team, to put together instructors, updating the course, website and advertising materials. Work also continued on contacting watershed coordinators to plan future workshops across the state for 2014. Tasks also included updating webpages, gathering educational materials/presentations/evaluations, and visiting with some of the watershed coordinators about this program. To advertise the program we conducted a presentation at the TRA & TXSER Annual Meeting in Junction about the program and completed workshops. Nueces River Authority has continued their working on digital tools and updating the Remarkable Riparian Website.

II. Overall Progress and Results by Objective and Task

OBJECTIVE 1: PROJECT ADMINISTRATION

Administer, coordinate and monitor all work performed under this project including technical and financial supervision and preparation of status and final reports.

Task 1.1: Project Administration –TWRI/IRNR will prepare electronic quarterly progress reports (QPRs) for submission to TSSWCB. QPRs shall document all activities performed within a quarter and shall be submitted by the 15th of January, April, July and October. QPRs shall be distributed to all project partners.

The following actions have been completed during this reporting period:

- a. The QPR for the last quarter was submitted on 10/12/13 date.

40% Complete

Task 1.2: TWRI/IRNR will perform accounting functions for project funds and will submit appropriate Reimbursement Forms to TSSWCB at least quarterly.

The following actions have been completed during this reporting period:

- a. TWRI and OSRS submitted reimbursement forms for the last quarter.
- b. TWRI has processed invoices from NRA.
- c. TWRI has processed invoices from Texas A&M Forest Service.
- d. TWRI/SRS conducted a budget revision and the amendment was completed on 12/16/2013.

40% Complete

Task 1.3: TWRI/IRNR will host coordination meetings or conference calls, at least quarterly, with project partners to discuss project activities, project schedule, communication needs, deliverables, and other requirements. TWRI/IRNR will develop lists of action items needed following each project coordination meeting and distribute to project personnel.

The following actions have been completed during this reporting period:

- a. TWRI has conducted multiple meetings and teleconference calls with members of the Planning Team over the quarter including:
 - Calls/Emails with Dr. Georgianne Moore, ESSM Planning team member 10/04/13, 10/16/13, 10/19/13, 10/31/13, 11/11/13
 - Conference Calls and emails with Steve Nelle occurred for planning and coordinating Riparian Workshops on 10/01/13, 10/3/13 and 10/19/13, 10/27/13, 10/29/13, 11/4/2013
 - Calls with Russell Castro and Kyle Wright with NRCS to be instructors at workshops 10/17/13 and 10/21/13.
 - Calls and emails with Tom Arsuffi, LRFS on 10/02/13, about the workshops and planning of workshop at Junction and Emily Seldomridge on upper Llano River on 10/7/13, 10/14/13,
 - Melissa Parker, TPWD on 10/01/13, 10/3/13, 10/31/13 about the workshops and planning of workshops.
 - Emails and calls with Planning Team/TRA Board Members 10/3/2013, 10/4/13, 10/22/13, 10/31/13
 - Gary Garrett, TPWD about the workshop in Junction for the Upper Llano River Watershed on 10/01/1, 10/9/13
 - Calls with Sam Silvers CEA for Junction on 10/14/13, and 10/18 /13.
 - Calls/emails with Hughes Simpson, TFS on forestry presentation, website links, quarterly reporting etc, 10/8/13
 - Call with TRA and TXSER to discuss annual joint meeting with Riparian workshop on Friday in November 2013, through emails and the listserve.
 - TRA Board Business Emails multiple throughout quarter that discussed website and joint annual meeting including a conference call Board Meeting to Plan the Junction meeting on 10/10/13
 - NRA emails discussing the websites and tools occurred during the quarter 10/9/13, 10/24/13, 10/25/13, 11/11/13
 - Dusty Tittle CEA for Brazos County to plan Carters Creek Riparian Workshop and CEUS 11/13/13
 - Lori Hazel, TFS conducted several calls with Nikki Dictson regarding the project and the three Riparian Workshops that she was an instructor at this quarter.

40% Complete

Task 1.4: TWRI/IRNR will attend and participate in meetings, as appropriate, in order to communicate project goals, activities and accomplishments to affected parties. Such meetings may include, but are not limited to, Clean Rivers Program Basin Steering Committees, Texas

Watershed Planning Short Course, Texas Watershed Coordinator Roundtables, and the TSSWCB Southeast and South Central Texas Regional Watershed Coordination Steering Committee.

The following actions have been completed during this reporting period:

- a. TWRI has initiated scheduling presentations to advertise the new program including the following scheduled events during the next quarter.
 - Dictson presented about the workshops at the November 1 TRA and TXSER Annual Meetings to advertise the program and upcoming workshops
 - Dictson was unable to attend the TSSWCB Southeast and South Central Texas Regional WCSC meeting in December due to illness.
 - Dictson is scheduled to present at the 2014 Brazos Valley CEU Conference scheduled for Friday, January 31st in Caldwell this event usually averages 200 individuals.
- b. TWRI has developed a Workshop flier/registration form (see attached Upper Llano and Carters Creek Watersheds).

35% Complete

Task 1.5: TWRI/IRNR will develop (Month 1-3), host and maintain (Months 4-36) a website to serve as a public clearinghouse for project-related information. This website will serve as a means to disseminate information to stakeholders and the general public.

The following actions have been completed during this reporting period:

- a. TWRI/IRNR has initiated the project website as a part of the Texas Riparian Website – texasriparian.org and the TWRI/IRNR trainings website will manage all of the training RSVPs/registrations.
- b. The training registration site has the newly scheduled dates available for attendees to RSVP to the workshops and it is linked to the TRA website.
- c. These websites are coordinated and linked to RemarkableRiparian.org website that is being managed by Sky Lewey - Nueces River Authority and will have the online educational delivery as discussed in Task 3.
- d. TexasRiparian.org website had 1947 visitors for the quarter and 8,076 since January 2013.
- e. The TexasRiparian.org website has 230 subscribed to the website and posts.
- f. TWRI set up a twitter feed on the TexasRiparian.org website so that all of the TWRI twitters are shown on the homepage of the website.
- g. TWRI set up a facebook and currently has 111 likes at <https://www.facebook.com/TexasRiparianAssociation>
- h. Materials continue to be developed and added to the websites weekly including an entire section about the Nov. 1-2, joint TRA and Texas Society of Ecological Restoration Annual Meeting and voice over powerpoints videos of the workshop presentations are on both websites.
- i. Workshops were advertised through the websites, the listserv and facebook.

40% Complete

Task 1.5: TWRI/IRNR will develop a final report covering all project activities.

The following actions have been completed during this reporting period:

- a. No activities to report during this quarter.

0% Complete

OBJECTIVE 2: COORDINATE AND DELIVER RIPARIAN EDUCATION PROGRAMS

Deliver riparian education programs to targeted watersheds to promote healthy riparian areas, thus healthy watersheds, by increasing citizen awareness, understanding, and knowledge about the nature and function of riparian zones, their benefits, and BMPs for protecting them and minimize NPS pollution.

Task 2.1: TWRI/IRNR will employ an Extension Program Specialist who will serve as the Riparian Education Program Coordinator and will be responsible for the general oversight and coordination of all project activities and for promoting, coordinating, and delivering riparian education training events and web-based tools.

The following actions have been completed during this reporting period:

- a. An Extension Program Specialist II, Nikki Dictson has been hired to serve as the Riparian Education Program Coordinator.

100% Complete

Task 2.2: TWRI/IRNR will establish a Riparian Team to direct this synergistic project. This Riparian Team will include TWRI/IRNR, ESSM, TFS, TPWD, NRA, NRCS, TRA, and TTU-LRFS. This Riparian Team will assist with program development, marketing, and delivery. This Riparian Team will serve as the primary pool of instructors to deliver the Riparian Education Program. The Riparian Team will meet as frequently as needed, likely quarterly in year 1 and semi-annually in years 2-3.

The following actions have been completed during this reporting period:

- a. TWRI has established a Riparian Team of specialists that includes *TWRI/IRNR, ESSM, TFS, TPWD, NRA, NRCS, TRA, and TTU-LRFS*.
- b. Multiple emails and calls occurred with riparian planning team members and instructors throughout the quarter. Emails included materials for review and comment.
- c. Multiple calls and emails occurred with planning team members to discuss who was available to be instructors for the workshops during the quarter. This included contact with Steve Nelle, Melissa Parker, Ryan McGillicuddy, Gary Garrett, Russell Castro, Kyle Wright, Hughes Simpson, Lori Hazel, Sky Lewey, Georgianne Moore, Anne Rogers, Kevin Anderson, Blake Alldredge, Tom Arsuffi.

- d. Multiple calls and emails were conducted with Watershed Coordinators (Tom Arsuffi and Lucas Gregory) about the logistics, RSVPs, and the agendas for 2 workshops in Junction and workshop in Bryan/College Station for Carters Creek Watershed.

32% Complete

Task 2.3: The Extension Program Specialist will compile the amassed body of work utilized by the various entities for riparian workshops and conferences. In conjunction with the Riparian Team, the Extension Program Specialist will select the most appropriate educational materials and resources for use in identified priority watersheds. Although existing resources and guides will be used for trainings; where possible, regional information and curriculum will be developed by the Extension Program Specialist and Riparian Team. TFS will be integral for both adapting the program and delivering it in East Texas. NRA will be integral for adapting the program and delivering it in the Texas Hill Country and South Texas and providing the Riparian Team their valuable experience of program delivery in the Nueces watershed. As possible, TWRI/IRNR and the Riparian Team will work with cities to adapt the program for delivery in urban areas as well.

The following actions have been completed during this reporting period:

- a. Texas Forest Service developed and submitted presentation content for the two Junction riparian workshops and the Carters Creek Workshop.
- b. Workshop agendas and presentations are being tailored as appropriate for each program. Agendas are attached.
- c. TWRI has contacted members of the Austin Watershed Program to discuss an Urban Workshop with them at the meeting in Junction and also met with them in Junction and in Austin to discuss what Austin is working on including their “Grow Zone Program” and riparian restoration to include in all stream and riparian workshops and to discuss education for cities.

32% Complete

Task 2.4: TWRI/IRNR will work in concert with TSSWCB, TCEQ, TPWD, NRCS, TFS, and other state and local organizations to select locations for the riparian education training events. This project will deliver riparian education programs to targeted watersheds across the state. Priority watersheds will be selected in collaboration with TSSWCB, and with input from TCEQ and others, and primarily represent those with approved WPPs or TMDLs and those developing or planning development of WPPs or TMDLs. Initial priority shall be given to Buck Creek, Cedar Creek Reservoir, Dickinson Bayou, Geronimo Creek, Hickory Creek, Lampasas River, Pecos River, Plum Creek, San Bernard River, and Upper Llano River. Other watersheds may be selected based on need and in response to collaborations with other groups and organizations, including river authorities, SWCDs, local citizen groups/watershed associations, etc. Watersheds will be selected consistent with the State’s implementation of the Texas NPS Management Program. Additional watersheds will be selected based on impairment status, environmental sensitivity, and/or other priority issues. TWRI/IRNR and TSSWCB will periodically make collaborative decisions to re-prioritize and add to/remove from the list of watersheds.

The following actions have been completed during this reporting period:

- a. TWRI continues to coordinate with TSSWCB and TCEQ on the list of watersheds for workshops across the state. TWRI is keeping a list of folks that have contacted them with interest in a workshop.
- b. TWRI has been contacting watershed coordinators to determine when would be most appropriate to hold a workshop in their area. The latest version of the list is attached.
- c. Workshops conducted:
 - a. Upper Llano River Watershed is planned for in October 16th
 - b. TRA & TXSER Workshop on November 1, 2013
 - c. Carters and Burton Creek Watershed is planned for November 21, 2013
- d. Texas A&M Forest Service, Texas Parks and Wildlife Department, NRCS, Extension Feral Hog Education Staff, and TWRI were instructors at the workshops.
- e. Future workshops planned:
 - a. Lavaca River Basin on February 25, 2014
 - b. Arroyo Colorado on April 24 or May 1, 2014
- f. Future workshops in the planning stages:
 - a. Cedar Bayou maybe in February of 2014
 - b. San Bernard River February/March 2014
 - c. City of Waco/Bosque River has requested on in May 2014
- g. TWRI has been contacted by the following interested parties about workshops:
 - a. Tiffany, Brazos River Authority with interests in conducting riparian workshops in their basin.
 - b. TWRI has been contacted by a representative of Buffalo Bayou Watershed with interest in a Riparian Workshop for stakeholders.
 - c. TWRI has been contacted by both the TPWD Matador Wildlife Management Area and the County Extension Agent for the County about having a riparian workshop.
 - d. TWRI has been contacted by the County Agent about having a workshop at a landowners place along the San Saba River.
 - e. TWRI has been contacted by TCEQ to add Oso Creek to the list for a workshop.
 - f. TWRI has been contacted by Jenna Jones, City of Waco to partner and have a workshop in May 2014 for the Bosque River Coalition.
 - g. TWRI has been contacted by Tarrant Regional Water District and NRCS to hold workshops in Eagle Mountain and Richland Chambers Creek.
- h. TWRI will continue to contact watershed coordinators to discuss the best future date for workshops in their watershed.

32% Complete

Task 2.5: The Extension Program Specialist will work to establish CEU credits for the riparian education program to encourage participation by landowners and water resource professionals.

The following actions have been completed during this reporting period:

- a. TWRI has sent program materials to potential CEU providers so that they can review the agenda and information and evaluate the program to the following:
 - a. Texas Water Resources Institute – 1 hour

- b. Texas Floodplain Management Association – waiting for response
 - c. Texas Nutrient Management Planning Specialists – Approved for 6 hrs.
 - d. Texas Master Naturalists – approval required at the chapter level each time – approved for Lockhart training.
 - e. Texas Master Gardeners – approval required at the chapter level each time
 - f. Texas Forestry Association – approved for up to 6 hrs approved
 - g. Society of American Foresters – approved for up to 4.5 hrs
 - h. Texas Board of Architectural Examiners does not approve courses but said we should advertise as “Acceptable for HSW” – or good for State CE hours.
 - i. TWRI will coordinate with County Extension Agents in each county for Texas Department of Agriculture – Pesticide Applicators – approved for 3 hrs.
 - j. The program may also be used for CEUs for Professional Engineers.
- b. TWRI will continue to look into additional CEUs for the program.

32% Complete

Task 2.6: TWRI/IRNR, with assistance of the Riparian Team, will actively market riparian education trainings through news releases (AgriLife News and local media outlets), internet postings, newsletter announcements, public/conference presentations, flyers, etc., to enhance awareness and utilization. TSSWCB must review and approve all project-related content in any materials prior to distribution.

The following actions have been completed during this reporting period:

- a. TWRI advertised the workshops on the Websites and Facebook account.
- b. TWRI has developed the RSVP system online to track attendance at the workshops and continues to update it for each workshop.
- c. TWRI coordinated with watershed coordinators and county extension agents to develop press releases on each of the workshops to advertise them.
- d. TWRI advertised the Junction Workshops and the Carters Creek Workshop on the TRA listserv, the Texas Watershed Coordinators listserv, and facebook.
- e. TFS Published an article in the October 2013 issue of *Forest Stewardship Briefings*, a newsletter targeting natural resource professionals across the state, highlighting the importance of riparian areas and activities that can hinder their function.
- f. TFS Published an article in the October 2013 issue of *Texas Water Source*, a newsletter targeting forest landowners in the Attoyac Bayou watershed, discussing riparian areas and the Riparian Education Program.
- g. TWRI worked with the County Extension Agent and Watershed Coordinators and provided them the registration form and materials to advertise.
- h. TWRI developed a press release to advertise the Junction and Carters Creek Workshops with the local county extension agents (see attached).

40% Complete

Task 2.7: TWRI/IRNR, with assistance of the Riparian Team, will deliver 25, daylong riparian education training events in prioritized watersheds (Subtask 2.4) during the project period. Five

programs are planned for delivery in year 1 and 10 each year during years 2 and 3. Certificates of completion will be provided to all participants in the trainings.

The following actions have been completed during this reporting period:

- a. TWRI has been in contact with the watershed coordinators on the list of watersheds.
- b. 7 trainings have been conducted or scheduled with dates:
 - a. Plum Creek in Lockhart on June 25, 2013.
 - b. Leon River in Moody on Sept. 12, 2013.
 - c. Geronimo and Alligator Creek in Seguin on Sept. 17th, 2013.
 - d. Upper Llano River on October 16th, 2013.
 - e. TRA Junction Workshop on November 1, 2013.
 - f. Carters and Burton Creek on November 21, 2013.
 - g. Scheduled: Lavaca River Basin on February 25, 2013.
- c. Additional trainings are being scheduled at future months for workshops and the watershed schedule will be continually updated. See Attached.

22% Complete

Task 2.8: TWRI/IRNR in collaboration with the Riparian Team will develop a series of riparian education presentations of various lengths (15/30/45/60 min.) and provide them to a variety of audiences and venues statewide such as those listed in Subtask 1.4, but also including county and multi-county Extension programs, landowner workshops, SWCD programs, and other suitable venues. Further, key elements of the program will be incorporated into presentations delivered by TFS, TWRI/IRNR, and others on the Riparian Team and delivered to a variety of audiences throughout the state.

The following actions have been completed during this reporting period:

- a. TWRI is working to schedule presentations about the program to a variety of audiences including:
 - TWRI advertised the workshops at the Texas Riparian Association and Texas Society of Ecological Restoration Conference.
 - TWRI presented a brief presentation on the workshops that have been planned and conducted at the TRA Business Meeting during the Texas Riparian Association and Texas Society for Ecological Restoration in November 2013.
 - TWRI was contacted by Ryan Martin to conduct a 1 hour presentation at the Rolling Plains Wildlife Conference in Matador, TX but was unable to due to a conflict with the date scheduled by TWRI connected them with another Extension Specialist in West Texas to cover this talk for meeting.
 - TWRI will advertise the workshops in January at the Brazos Valley CEU program.
- b. TWRI will continue to work on presentations of differing lengths about the program for advertising of the program.

32% Complete

Task 2.9: TWRI/IRNR will coordinate annual 2-day agency trainings on assessing proper functioning condition with the NRCS State Riparian Service Team. These programs will provide detailed training on proper functioning condition for agency personnel including TPWD, NRCS, CEAs, TSSWCB, TXDOT, TCEQ, SWCDs, GLO, TWDB, River Authorities, USFWS, and NPS personnel.

The following actions have been completed during this reporting period:

- a. TWRI talked with Janice Statts of the National Riparian Service Team on PFC trainings – they are also updating the materials of their training, but they are out of the Northeast.
- b. NRCS was working through the materials on stream sites after the Seguin Workshop in Central Texas and wanted to test it some other parts of the state before bringing it to the Riparian Planning Team to test before scheduling workshops.
- c. TWRI has asked NRCS to share the protocols for review.
- d. TWRI has discussed working with TPWD to review and work with NRCS to meet and work through the process. TWRI plans to coordinate a meeting in early 2014.

15% Complete

Task 2.10: TWRI/IRNR will coordinate two statewide riparian conferences in coordination with the Texas Riparian Association, professional organizations, River Authorities, or other entities annual meetings.

The following actions have been completed during this reporting period:

- a. TWRI and Texas Riparian Association assisted with planning and holding a riparian workshop as well as the annual meeting of the Texas Riparian Association and Texas Society for Ecological Restoration in November 2013.
- b. TWRI and TFS attended the TRA/SER Joint Annual Meeting in Junction in November.
- c. Many members of the Planning Team attended the TRA/SER Joint Annual Meeting in Junction in November.
- d. TWRI presented a brief presentation on the workshops that have been planned and conducted at the TRA Business Meeting during the Texas Riparian Association and Texas Society for Ecological Restoration in November 2013.
- e. Discussions about holding the annual TRA meeting on riparian issues should occur in conjunction with the Southwest US Stream Restoration Conference in San Antonio in May 2014 were held at the TRA Business Meeting on November 2013.

32% Complete

OBJECTIVE 3: CONDUCT DEVELOP WEB-BASED RIPARIAN EDUCATION PROGRAMS AND RESOURCES

To expand the reach and participation in the Riparian Education Program via web-based resources.

Task 3.1: Using non-federal funds from private foundations, the NRA will provide web-based, digital delivery of comprehensive riparian information through development of the Remarkable Riparian website. NRA will work with TWRI/IRNR and the Riparian Team to produce high quality audio-visual presentations, targeting both rural and urban audiences, for inclusion on the website. This will expand participation in riparian education programs by 1) supporting different adult learning styles and preferences, 2) providing flexible learning opportunities for interested citizens who have time and/or mobility constraints, and 3) enabling ready access to program resources statewide.

The following actions have been completed during this reporting period:

- a. NRA has updated materials and links on the [remarkableriparian.org](http://www.remarkableriparian.org) multiple times during the quarter.
- b. NRA is working on updating YouTube educational materials for the website and currently is drafting another short module on riparian issues for the website.
- c. NRA has created voice over powerpoint videos for the workshop presentations and they are on both the <http://www.remarkableriparian.org/> and <http://texasriparian.org/>.
- d. NRA attended the Junction Workshop in October to record the Texas A&M Forest Service presentation and created the voice over powerpoint video.
- e. NRA has provided the Remarkable Riparian Publication at the Workshops.

32% Complete

Task 3.2: NRA will track usage of Remarkable Riparian website and report it with each quarterly report.

The following actions have been completed during this reporting period:

- a. Visitation counter installed on [remarkableriparian.org](http://www.remarkableriparian.org): had a total of 1,813 visits recorded this quarter, including 580 visits from 281 unique visitors in July, 587 in August with 235 unique visitors, and 646 visits in September with 251 unique visitors.
- b. Visitation counter installed on [remarkableriparian.org](http://www.remarkableriparian.org): had a total of 1,802 visits recorded this quarter, including 703 visits from 258 unique visitors in October, 672 in November with 255 unique visitors, and 447 visits in December with 177 unique visitors.

32% Complete

Task 3.3: The Nueces River Authority will also participate on Riparian Team assisting with development, marketing, and delivery of riparian landowner programs, annual conferences, and other trainings.

The following actions have been completed during this reporting period:

- a. Provided Remarkable Riparian Books to the attendees at the Junction and Carters Creek Workshops.
- b. NRA discussed strategies for development, marketing and delivery as well as website materials with TWRI during multiple calls and through correspondence during the quarter.
- c. NRA attended a portion of the Junction Workshop to record the TFS presentation.
- d. NRA created the voice over powerpoint and included it on Youtube with links from the Remarkable Riparian Website.
- e. NRA provided the 3rd quarter and 4th quarter web statistics to TWRI for inclusion in the report.

24% Complete

OBJECTIVE 4: EVALUATE THE EFFECTIVENESS OF THE RIPARIAN EDUCATION TRAININGS AND WEB-BASED RESOURCES

To measure both knowledge and behavior changes of individuals participating in the program.

Task 4.1: TWRI/IRNR will conduct pre- and post-training evaluations (for both group instruction and web-based trainings) to assess increased knowledge of participants on the nature and function of riparian zones, their benefits, and BMPs for protecting them and minimize NPS pollution; to evaluate participant satisfaction with the program; and to evaluate participant's intentions to change their behavior as a result of the program. Additionally, TWRI/IRNR will deliver a follow-up assessment via email (6-month follow-up for both watershed-based and computer-based trainings) to ascertain behavior changes actually adopted by participants.

The following actions have been completed during this reporting period:

- a. TWRI has developed a set of questions based on the materials, a set of demographic questions and a survey of the program for the pre and post-surveys.
- b. TWRI conducted pre and post surveys at all of the Workshops including:
 - § Plum Creek in Lockhart on June 25, 2013.
 - § Leon River in Moody on Sept. 12, 2013.
 - § Geronimo and Alligator Creek in Seguin on Sept. 17th, 2013.
 - § Upper Llano River on October 16th, 2013.
 - § TRA Junction Workshop on November 1, 2013.
 - § Carters and Burton Creek on November 21, 2013.
- c. The 6-month post survey is now being developed and will be conducted for the Lockhart Workshop in January.

32% Complete

Task 4.2: TWRI/IRNR will analyze results obtained from the pre-/post-tests and 6-month follow-up assessment using descriptive, correlational, and analysis of variances statistical procedures. Results will be used to periodically evaluate and modify riparian education program materials and incorporated into the final report.

The following actions have been completed during this reporting period:

- a. The Upper Llano River, TRA Annual Meeting in Junction, and the Carters Creek Workshop results have been compiled and are included in this quarterly report.
- b. The workshop results have been analyzed through statistical software and the summary statistics are included as an appendix for each of the workshops.

20% Complete

Expected Work for the Next Quarter:

- TWRI will continue to work on preparing educational materials for upcoming workshops.
- TWRI will conduct workshops in Hallettsville, San Bernard and other watersheds during the end of February and March 2014.
- TWRI and NRA will continue to develop the websites for the program and the online educational tools.
- TWRI will continue conducting presentations for a variety of audiences as needed.
- TWRI will continue contact with watershed coordinators to continue scheduling workshops across the state.
- TWRI will schedule a Riparian Planning Team Meeting to discuss and plan upcoming workshops.

Appendix A: Riparian Workshop Registration Forms

Appendix B: Riparian Workshop Agendas and Sign-in Sheets

Appendix D: Riparian Workshop Press Release and online RSVP

Appendix E: Riparian Workshop Evaluations

Appendix E: Remarkable Riparian Website Statistics